COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 25/ 2019

ESTI MATE SUMVARY 08:37: 58
CONTI D C20684 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 20684- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TIVE ALLOW 120 WORK DAYS
US 491 MP 36.8-MP 53. 74 PERCENT TIME:  100. 00 ORI G TIME ALLOW 120 WORK DAYS
PROJECT NO. NHPP4912- 007
US 491 MP 36.15- MP 53. 74
NAMVE OF ROAD:
PRQJIECT COUNTI ES: MONTEZUNVA DOLORES
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 26/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 11/ 15/ 2018 DATE WORK BEGAN
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED 10/28/2019
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED 10/ 28/ 2019
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 11,380, 303. 14 PARTI Cl PATI NG $ 11, 380,303.17 $ 332, 350. 67
AWARD PRQIJECT AMT: $ 10, 956, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 11, 380, 303. 17 332, 350. 67
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 380, 303. 17 332, 350. 67
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 164, 340. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 11, 215, 963. 17 332, 350. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 11, 215, 963. 17 332, 350. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 332, 350. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQJECT: NHPP4912- 007 ESTI MATE NO 0008 08:37: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2,901. 34000 1. 000 2,901. 34
0010 202-00035 Renoval of Pipe 70. 000 70. 000
LF 0. 000 0. 00
27.56000 70. 000 1,929. 20
0015 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0. 00
309. 17000 1. 000 309. 17
0020 202-00090 *Rermoval of Delineator 624. 000 624. 000
EACH 0. 000 0. 00
7.00000 624. 000 4,368. 00
0025 202-00220 Renpval of Asphalt Mat 646. 000 646. 000
Sy 0. 000 0. 00
21. 24000 646. 000 13,721.04
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 5, 356. 000 5, 356. 000
SY 0. 000 0. 00
3.99000 5, 356. 000 21, 370. 44
0035 202-00810 Renoval of Ground Sign 45. 000 45. 000
EACH 0. 000 0. 00
135. 40000 45. 000 6, 093. 00
0040 202-00821 *Rermoval of Sign Panel 147. 000 147. 000
EACH 0. 000 0. 00
30. 00000 147.000 4,410.00
0045 202-04002 Cean Cul vert 1. 000 1.000
EACH 0. 000 0. 00
2,366.27000 1. 000 2, 366. 27
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 953. 000 2, 953. 000
cY 0. 000 0. 00
23. 35000 2, 953. 000 68, 952. 55
0055 203-00050  Unsuitable Material 17. 000 17. 000
cY 0. 000 0. 00

68. 81000 17. 000 1,169. 77



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0008 08:37: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 9. 000 9. 000
HOUR 0. 000 0. 00
121. 11000 9. 000 1, 089. 99
0065 203-01582 Truck (Dunp) 25. 000 14. 000
HOUR 11. 000 1, 725. 68
156. 88000 25. 000 3,922. 00
0070 203-01594 Conbi nati on Loader 23.000 14. 000
HOUR 9. 000 894. 96
99. 44000 23.000 2,287.12
0075 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
327. 50000 0. 000 0. 00
0080 203-02330 Laborer 46. 000 46. 000
HOUR 0. 000 0. 00
36. 35000 46. 000 1,672.10
0085 206- 00000 Structure Excavation 51. 000 51. 000
cY 0. 000 0. 00
36. 22000 51. 000 1,847.22
0090 206- 00060 Structure Backfill (Special) (FlowFill) 29. 000 29. 000
cY 0. 000 0.00
161. 02000 29. 000 4,669. 58
0095 207-00210 St ockpi l e Topsoi | 158. 000 158. 000
cY 0. 000 0. 00
40. 44000 158. 000 6, 389. 52
0100 208-00002 *Erosion Log Type 1 (12 Inch) 174. 000 174. 000
LF 0. 000 0.00
4.16000 174. 000 723. 84
0105 208-00020 *Silt Fence 1, 148. 000 1, 148. 000
LF 0. 000 0. 00
1. 82000 1, 148. 000 2,089. 36
0110 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00

700. 34000 2.000 1, 400. 68



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00207

0140

210- 00012

0145

210- 00014

0150

210- 00810

0155

210- 04200

0160

212- 00006

0165 212-00032

C20684

NHPP4912- 007

20684-BI D

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

*Reroval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

*Reset Mailbox Structure (Type 2)

*Reset Mail box Structure (Type 4)

*Reset Ground Sign

*Adj ust Quardrail

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
2, 004. 48000
0. 000

HOUR
54. 00000
0. 000

HOUR
136. 80000
0. 000

HOUR
195. 32000
16. 000

DAY

682. 66000
54. 000

EACH
400. 00000
0. 000

EACH
600. 00000
1. 000

EACH
270. 00000
2, 975. 000

LF

10. 00000
1. 300

ACRE
778. 92000
1.300

ACRE

6, 606. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

54.000
0. 000
54. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2,975. 000
0. 000
2,975. 000

1. 300
0. 000
1.300

1. 300
0. 000
1.300

Page 4

ESTI MATE RUN 11/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:37: 58

AMOUNT

10, 922

21, 600

270.

29, 750

1,012

8,588

.00

.00

.00

.00

56

00

.00

00

00

60

19



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQIECT NHPP4912- 007 ESTI MATE NO 0008 08: 37: 58
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0170 213-00004 *Mil ching (Weed Free Straw) 1.300 1.300
ACRE 0. 000 0. 00
1, 382. 40000 1. 300 1,797.12
0175 213-00061 *Mul ch Tackifier 250. 000 250. 000
LB 0. 000 0. 00
5. 82000 250. 000 1, 455. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 19000 0. 000 0. 00
0185 304-02000 Aggregate Base Course (Class 2) 3, 629. 650 3, 629. 650
TON 0. 000 0. 00
31. 08000 3, 629. 650 112, 809.52
0190 304-06000 Aggregate Base Course (Cl ass 6) 1,992. 340 1,992. 340
TON 0. 000 0.00
45. 20000 1, 992. 340 90, 053. 77
0195 304-09014  Aggregate Base Course (Special) 4, 652. 500 4, 652. 500
TON 0. 000 0. 00
37. 64000 4,652.500 175, 120. 10
0200 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 46, 815. 860 46, 815. 860
TON 0. 000 0.00
112. 76000 46, 815. 860 5,278, 956. 37
0205 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,828. 300 4,828. 300
TON 0. 000 0. 00
118. 33000 4,828.300 571,332. 74
0210 403-36721 Hot M x Asphalt (Grading ST)(75) (PG 58-28) 34, 408. 200 34, 408. 200
TON 0. 000 0.00
82. 24000 34, 408. 200 2,829, 730. 37
0215 411-10255 Emul si fied Asphalt (Slow Setting) 17, 441. 000 17, 441. 000
GAL 0. 000 0. 00
2.54000 17, 441. 000 44,300. 14
0220 503-00024 *Drilled Caisson (24 Inch) 36. 000 36. 000
LF 0. 000 0.00
229. 00000 36. 000 8, 244. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0008 08:37: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 603-10180 18 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
69. 58000 80. 000 5, 566. 40
0230 603-10360 36 Inch Corrugated Steel Pipe 16. 000 16. 000
LF 0. 000 0. 00
258. 42000 16. 000 4,134.72
0235 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
820. 87000 2.000 1,641. 74
0240 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 150. 83000 2.000 2,301. 66
0245 607-11525 *Fence (Plastic) 620. 000 620. 000
LF 0. 000 0. 00
2.61000 620. 000 1, 618. 20
0250 612-00001  *Delineator (Type I) 641. 000 641. 000
EACH 0. 000 0. 00
21.00000 641. 000 13, 461. 00
0255 612-00002  *Delineator (Type II) 132. 000 132. 000
EACH 0. 000 0. 00
25. 00000 132. 000 3, 300. 00
0260 612-00003 *Del i neator (Type I11) 17. 000 17. 000
EACH 0. 000 0. 00
29. 00000 17. 000 493. 00
0265 612-00003  *Delineator (Type IIl) 0. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0270 613-00100 *1 Inch Electrical Conduit 57.000 57. 000
LF 0. 000 0. 00
30. 00000 57.000 1,710.00
0275 613-00206 *2 Inch Electrical Conduit (Bored) 272.000 272.000
LF 0. 000 0. 00

50. 00000 272.000 13, 600. 00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0008 08:37: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-07060  *Pull Box (18"x30"x18") Deep 6. 000 6. 000
EACH 0. 000 0. 00
869. 00000 6. 000 5,214.00
0285 613-10000 *Wring 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1.000 3, 000. 00
0290 614-00011  *Sign Panel (Class I) 476. 000 476. 000
SF 0. 000 0. 00
18. 00000 476. 000 8, 568. 00
0295 614-00012 *Sign Panel (Class Il) 976. 000 976. 000
SF 0. 000 0. 00
22. 00000 976. 000 21,472.00
0300 614-01512 *Steel Sign Support (2-1nch Round)(Post) 359. 000 359. 000
LF 0. 000 0. 00
15. 00000 359. 000 5, 385. 00
0305 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 36. 000 36. 000
EACH 0. 000 0. 00
95. 00000 36. 000 3,420.00
0310 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0315 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10. 000 10. 000
EACH 0. 000 0. 00
229. 00000 10. 000 2,290.00
0320 614-10110 *LED Warning Sign System (_Signs) (Install Only) 1. 000 0. 000
EACH 1.000 520. 00
520. 00000 1. 000 520. 00
0325 614-72873  *Loop Detector Wre Prefabricated (Install Only) 82. 000 82.000
LF 0. 000 0. 00
22. 00000 82. 000 1,804.00
0330 614-80385 *Runble Strip 65, 988. 000 65, 988. 000
LF 0. 000 0. 00

0. 09000 65, 988. 000 5,938.92



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20684-BI D ESTI MATE RUN 11/ 25/ 2019
PRQIECT: NHPP4912- 007 ESTI MATE NO 0008 08:37: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84455 *Traffic Signal Pedestal Pole (Install Only) (20 FT 6. 000 0. 000
Al umi num
EACH 6. 000 600. 00
100. 00000 6. 000 600. 00
0340 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 7,668. 00
30, 672. 00000 1.000 30, 672. 00
0345 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
657, 805. 38000 1. 000 657, 805. 38
0350 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
3, 600. 00000 1.000 3, 600. 00
0355 627-00013 *Paverent Marking Paint (H gh Build) 3, 435. 000 1,772.000
GAL 1, 663. 000 28,819.79
17. 33000 3, 435. 000 59, 528. 55
0360 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 4, 443. 000 4,443. 000
GAL 0. 000 0. 00
17. 33000 4, 443. 000 76,997. 19
0365 627-30405  *Preformed Thernopl astic Pavenent Marking 2,987. 300 2, 954. 000
(Word- Synmbol ) (Inlaid) - 33. 300 233. 10
7.00000 2,987.300 20, 911. 10
0370 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 576. 000 496. 000
Line) (Inlaid)
SF 80. 000 560. 00
7.00000 576. 000 4,032.00
0375 630-00000 *Fl aggi ng 6, 830. 000 6, 629. 000
HOUR 201. 000 4,422.00
22.00000 6, 830. 000 150, 260. 00
0380 630-00001 *Pilot Car Qperation 805. 250 805. 250
HOUR 0. 000 0. 00
40. 00000 805. 250 32, 210. 00
0385 630-00007 *Traffic Control Inspection 72.000 71.000
DAY 1. 000 100. 00

100. 00000 72.000 7,200.00



CONTI D: C20684 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20684- Bl D
PRQIECT NHPP4912- 007 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 124. 000
DAY
725. 00000
0395 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000
EACH
35. 00000
0400 630-80342 *Construction Traffic Sign (Panel Size B) 76.000
EACH
35. 00000
0405 630-80344 *Construction Traffic Sign (Special) 54. 000
SF
10. 00000
0410 630-80355 *Portabl e Message Sign Panel 5. 000
EACH
3, 000. 00000
0415 630- 80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
750. 00000
0420 630-80360 *Drum Channel i zi ng Devi ce 51. 000
EACH
25. 00000
0425 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 12. 000
EACH
45. 00000
0430 630-80380 *Traffic Cone 525. 000
EACH
4.00000
0435 630-80511 Mbbi | e Pavenent Marking Zone 0. 000
LS
6, 500. 00000
0440 700-70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

118. 000
6. 000
124. 000

8.100
0. 900
9. 000

68. 400
7.600
76. 000

48. 600
5. 400
54. 000

4.500
0.500
5. 000

1. 800
0. 200
2.000

45. 900
5. 100
51. 000

10. 800
1. 200
12. 000

472.500
52.500
525. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 11/ 25/ 2019

4,350

31.

266.

54

1,500

150.

127.

54

210

00

00

00

.00

.00

08:37: 58

AMOUNT

89, 900

315

2,660

540.

15, 000

1,500

1, 275

540.

2,100

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 700-70011

0450

700-70012

0455

700- 70014

0460

700- 70016

0465

700- 70019

0470

700- 70023

0475

700- 70082

0480

700- 70380

0485

700- 70589

0500

202- 01300

0505 202-01130

C20684

20684-BI D
NHPP4912- 007

| TEM
DESCRI PTI ON
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A I ncentive (Snoothness)

F/ A Fuel

Cost Adj ust ment

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Erosion Control

F/ A Environnental

Heal th & Safety Managenent

Rem End Anchor age

Rem Gdrail Ty 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
277, 064. 140
FA
1. 00000
409, 311. 480
FA
1. 00000
-61, 068. 630
FA
1. 00000
90, 998. 520
FA
1. 00000
17, 600. 000
FA
1. 00000
2, 764. 150
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
2.000
EACH
346. 50000
19. 000
LF

5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
277,064. 140
277, 064. 140

409, 311. 480
0. 000
409, 311. 480

- 61, 068. 630
0. 000
-61, 068. 630

90, 998. 520
0. 000
90, 998. 520

17, 600. 000
0. 000
17, 600. 000

2,764.150
0. 000
2,764.150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

19. 000
0. 000
19. 000

Page 10

ESTI MATE RUN 11/ 25/ 2019

277,064

.00

14

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:37: 58

AMOUNT

277,064

409, 311

-61,068

90, 998

17, 600

2,764

693.

104.

.00

14

48

63

52

00

15

.00

.00

00

50



CONTI D:

C20684
20684-BI D
NHPP4912- 007

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 11/ 25/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0510 606-00301

0515 606- 02003

CAT NO0400

0490 620- 00002

0495 620-00020

Gdr ai

ROADWAY

End Anchor (Nonflared) (31 in.

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

Ty 3 (6-3) (31 Inch) (M3S)

PROJECT TOTAL CURRENT AMI $11, 380, 303.14 $

ESTI MATE NO. 0008 08:37:58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
UNI T PRI CE
12. 500 12. 500
LF 0. 000 0.00
42. 57000 12. 500 532,13
MGS) (MASH Test ed) 2.000 2. 000
EACH 0. 000 0.00
3, 213. 00000 2.000 6, 426. 00
CAT 0200  CURRENT AMT $11,349,694.82% 332, 350. 67 $11, 349, 694. 82
1. 000 1. 000
EACH 0. 000 0.00
26, 608. 32000 1. 000 26, 608. 32
1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4,000. 00
CAT 0400  CURRENT AMT $  30,608.32$ 0.00$  30,608.32

332, 350. 67 $11, 380, 303. 14



